FORM nl;wcm 205 STATE OF HAWAI
Dapartment of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
eH30EC 23
FOR THE MONTH OF  December 2013

Date: December 20, 2013

CONTRACTOR: HSI MECHANICAL, INC.

ADDRESS: 227 PUUHALE ROAD Contract No, 61636 -1
Clty, State ZIP: HONOLULU, HAWA! 86819 DAGS Job No, 12-28-7454
PROJECT TITLE: KEELIKOLANI BUILDING REPLACE 1ST FL AC SPLIT SYSTEM FOR TAX OFFICE 12.1457-03
CONTRACT IFQR INSPECTION BRANCH USE

[ ' SUBMITTAL REGISTER L1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 178,800.00 Lnue NTHLY:

1.} PROJECT SCHEDULE - INITIAL & ONGOING
(1 DALY REFORTS {1 PAYROLL AFFIDAVITS

JMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS { ..} CONTRACT NUMBER [~ PROJECT NAME & LOCATION
Total $ 1,416.00 i /{ ALL SIGNATURES
Adjusted Contract Amount 3 180,216.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% _$ 178,800.00 100,00% _$ 1,416.00 3 180,216.00
O X e
Retained REDUCED{ ] 3 11 839.40 / $ - $ 11,839.40
_ TS ~j/’5 7, 377,00 ¢ Y X

Amount Subject to Payment $ 166 6R.60° ( $ 141600 $ 4587316,60—

/us‘ I ¢, o ) oY £
Payments to Date $ 165;633:66 3 465-933—60—
Payments Now Due $ 1,927.00 $ 1,416.00 |§ 3,343.00
Payment No. -
Remarks:
1 Computed ang Checked by

o sidorts Rore ot L toriind s e, o prepor S v asions have b
) f 9\/7?-/0 /3 mads to this request.
3 Recomms jaci | Engthear Daie
a 7@ e / —HSI MECHANICAL, INC.

NEC 30 2083 “emewrc

4 Rocomme '] Enum-r Archiect Date:
f#C“/_ﬂL Fred Moore, Fra¥iden 1272012013
& Approved: or District Enginent Dale By signalure / Tile Dals

The Public Works Adminisirator certifies change orders have been issued and the work performad.
| gﬁ‘pf{’\ 12/30,4 4,

~

W k State Public Works Administrator Date:
\




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: December 2013

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61636
PROJECT TITLE: KEEL!IKOLANI BUILDING REPLACE 1ST FL AC SPLIT SYSTEN DAGS Job No.: 12-28-7454

@ CONTRACT
o LICEN BASIC CONTRACT| COMPL. %| RETN] ~ AMOUNT
3 |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TODATE| cMPL] %| RETAINED
HSI MECHANICAL, INC General Contractor BC-24578 $116,888 $116.888] 100 .00% 5% £5.844 |A
SUE]
CONTRACT|
LICENSE BASIC SUB-CONTRACT| COMPL. ﬂ RETN AMOUNT|
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| cmPL| %] RETAINED
ACUTRON INSULATION C-29675 $1.031 $1.031] 100 00% 10% $103
PAC ELECTRIC ELECTRICAL C-16829 $29,701 $26,701| 100.00% 10% $2.970
LA PAINTING PAINTING C-22044 $4,605 $4,605| 100 00% 10% $460
HTBC SERVICES AIRAWATER BALANCE $1,982 $1487| 7500% 10% $148
AIR BALANCE HAWAII AIRAMWATER BALANCE $5,728 $4,208] 7500% 10% $429
ASSOCIATED STEEL CRANE & HOISTING $5,554 $6,554 | 100 00% 10% $655
BENDCOQ ASBESTOS ABATEMENT |C-22320 $6.209 $6,205| 100.00% 10% $620
TORY'S |ROOFING BC-8576 $8.102 $6,102| 100.00% 10% $610
$0
$0
50
50
$0
$0
50
$0
Total Retained from Subs $178,800 $59,985 $5.005{B

|__[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $11,839

| certify that the above retentions are correct for this request.

-, Checked/Varified by:
H HS| MECHANICAL, INC
Name of Contractor %

Initial ~ErdjpélInfpector or Enginser

FRED MCO PRESIDENT 12120113
By Signature — Date
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/08

LCHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAL
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2013

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61636

PROJECT TITLE: KEELIKOLANI BUILDING REPLACE 1ST FL AC SPLIT! DAGS Job No.: 12-28-7454
8 CHANGE]
o ORDER)
g LICENSE HANGE ORDER] COMPL.| %} RETN AMOUNT,
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL|  %| RETAINED)

HSI MECHANICAL, INC General Contractor |BC24578 $1.416 $1,416] 100.00% 0% $0|A

LHANLE
RDER SUB
LICENSE CHANGE QRDER SUB AMOUNT
SUBCONTRACTOR TRADE NQ., AMOUNT! RETAINED
e ——————————————————— e e
#DIVIG! 0% 30
#DIVIO! 0% $0
HDIVID 10% $0
#DIv/ol 10% 50
#DIVIOI 10% $0
#DIVIOL 10% $0
#DIVIOl 10% $0
I\ 10% $0
#DIVIO! 10% $0
#DIVI0! 10% 50
#DIVIOY 10% $0
#DIV/0! 10% $0
#DIVIOI 10% $0
#DIVIO 10% 50
#DIVIO 10% $0
HDWVIOI 10% $0
#DIVIO! 10% $0
HDIVIOl 10% 50
Total Retgined from Subs $1.416 s0|B

I_[CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$0|

| certify that the above retentions are correct for this request.

(—:)HSI MECHANICAL. ING.

Narne of Contractor

FRED M

PRSIDENT

A

12/20/2013

By Signature

NOTE

— A

Columnar totals shall be aqual in dellar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by

Initiat - Prhjet{ Insgeaotdr or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: KEELIKOLANI BUILDING - REPLACE 1ST FLOOR A/C SPLIT
SYSTEM FOR TAX OFFICE

BILLING MONTH: December-13 DAGS JOB NO.: 1 2-28-7454 CONTRACT NO.: 61636
CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Due
01 B11-823M $1,927.00 $0.00 $1,927.00
Totals: $1,927.00 $1,927.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B11-823M $1,416.00 $0.00 $1,416.00
Totals: $1,416.00 $1,416.00
Grand Total: $3,343.00 $3,343.00

/ A/ b iﬂ/sf/ (€5

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3Al
10BN 24

Voucher No.

Verified By r’f JAN 14 2014



